
Projects Budget 
4/1/2020 5/1/2020 6/1/2020 7/1/2020 8/1/2020 9/1/2020 10/1/2020 11/1/2020 12/1/2020 1/1/2021 2/1/2021 3/1/2021 Future 

Community conductivity/ sidewalk 
replacment 

$299,916.00 bid 4/20 

Pine Lake Sediment Chamber $35,000.00 bid 4/20 

Brook Street Retaining Wall $30,000.00 bid 4/20 

Divinity Street Culvert design $350,000.00 bid 11/10/20

Downs St Bridge                                          $320,000.00

Mellen Street Bridge design $350,000.00

Memorial Blvd Bridge $300,000.00

Andrew Street Bridge - Sediment 
Removal 

$60,000.00

Lake Street Culvert design $400,000.00 bid

East Street Bridge design $350,000.00

Lexington Street Storm Drainage 
Phase II

$300,000.00
completion 

4/20
Coppermine Brook - Richard Court 

Berm 
$42,000.00

completion 
4/20

Riverside Ave Road Diet $540,000.00

Hope St Parking $250,000.00

Louisiana Ave Bridge $4,100,000.00 Bid 3/20

construction              
3/1/21 to 11/15/21

construction                      
3/1/21 to 11/15/21

construction          3/13/21 
to 11/15/21

construction 6/15/20 to 11/15/20

Active Construction & Other Projects 

Projects in scoping/Design Phase
Dates 

design/permit (3/20 to 2/21) - bid 2/21

design/permit (3/20 to 7/20)

construction

constuction

constuction

design/permit (3/20 to 12/20)

completion 10/20

completion 10/20

design/permit (3/20 to 11/20)

design/permit (3/20 to 1/21) - bid 1/21

design/permit (3/20 to 3/21) - bid 3/21

design/permit (3/20 to 11/20) 


